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PS/SS: Modeling

Estimated Cost: $100,000 (requested RMP 2013 funds)
$100,000 (existing RMP 2012 modeling funds)
$300,000 (proposed non-RMP Nutrient Strategy funds in

2013)

Oversight Group: Contaminant Fate Work Group and Nutrient Science Advisory
Group

Proposed by: Don Yee and David Senn, SFEI

Background

In joint meetings with members of the Nutrient and Modeling teams on May 1st and
June 4th, 2012, modeling needs for different stakeholder efforts (e.g., RMP
contaminant fate, RMP nutrient work, Bay Nutrient Strategy), were explored, and
some commonalities supporting the use of a shared modeling platform were
identified. Although key institutional agreements for the development and
maintenance of such shared modeling tools have not yet been reached, a potential
path forward is outlined here.

In the May meeting, a recommendation was made to explore adaptation of open
source models already used and validated in projects by other agencies in order to
minimize the effort and cost of development and to have a partner agency with
interest in long-term support of the model platform for the Bay. Delft3D, used by
the USGS in modeling sand fate within the Bay and outside the Golden Gate, and
used in other areas worldwide for integrated modeling of hydrodynamics, sediment,
and water quality contaminants, was identified as a potential tool.

Study Objective and Applicable RMP Management Question

The objective of this effort is to develop models that can be applied to answer
questions regarding nutrient and contaminant cycling in the Bay. This study would
address the following RMP management questions (MQs):

Nutrients
1. Which nutrient sources, pathways, and transformation processes contribute
most to concern?

a. What s the relative contribution of each loading pathway (WWTP, Delta,
non-point source, etc.) to the Bay overall and the Bay’s key sub-systems, and
how do these loads vary seasonally?

b. What is contribution of nutrient regeneration (benthic fluxes) from
sediments and denitrification/nitrogen fixation to SF Bay nutrient budgets?

2. What nutrient loads can the Bay assimilate (without impairment of beneficial
uses)?
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3. What future impairment is predicted for nutrients in the Bay?

Modeling/Forecasting

1) What patterns of biota exposure to contaminants of concern are forecast for
major segments of the Bay under various management scenarios?

2) What is the contribution of contaminated Bay margins to Bay impairment?

3) What are the projected impacts of Bay margin management actions to Bay
recovery?

Approach

Based on discussions with stakeholders, the tasks described here were identified as
alogical and deliberate approach to developing a sustainable modeling program
across a range of contaminants. This approach relies on coordination among
multiple initiatives in order to leverage funds. These initiatives include RMP
contaminant fate, RMP nutrients, and the Bay Nutrient Strategy. The first several
months of the proposed work involves detailed planning to clarify the science needs
of important management decisions that will be addressed through modeling, and
development of a modeling approach that appropriately targets those needs. This
planning period will also allow us to further solidify the coordination between
initiatives, and to begin establishing the necessary institutional agreements. In late
2012 or early 2013 model development will commence.

Tasks 1 through 3 will be conducted in 2012 using funds from the previously
allocated $100,000 (2012 funding). Tasks 4 through6 will begin in 2013, funded
partly by RMP funds. Tasks 7through 8 are longer term objectives.

Task 1: A technical report will be developed that explores the pros and cons of
adopting Delft3D! as a model platform. The report will address a range of issues,
including:

a. Thoroughly develop management questions/issues that need to be addressed
for contaminants and nutrients and identify the model requirements posed by
those management issues. In particular, the question of what output will be
needed from a model to address the management questions will be addressed.

b. Evaluate technical abilities and limitations of Delft3D hydrodynamics,
sediment and water quality packages for addressing the management issues.

c. Estimate cost and time for initially developing the model (calibration,
validation); running and maintaining the model; and interpreting
scenarios/simulations.

1 Delft3D is used here as a placeholder; contingent on agreements with a partner agency to develop
and maintain as a common platform.
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d. Identify institutional agreements that need to be established for longer-term
support of Delft3D as a shared model platform. For example, what is needed
to maximize collaboration with USGS and the model developer (Deltares)?

e. Develop a draft work plan for nutrient and contaminant fate modeling.

Dates: July-October 2012 (includes 1-2 meetings with Modeling Team, and one set
of revisions)

Cost: $35K plus $10K non RMP funds (includes Dr. Craig Jones’ effort and SFEI staff
time, and potentially engaging one or two key consultants).

Task 2: Establish a modeling technical team to work with stakeholders to evaluate
the work plan laid out in Task 1. This group will provide input on the modeling
approach, necessary resolution, parameterization, and calibration/validation for
hydrodynamic, sediment, and water quality and contaminant modeling efforts. This
team would be utilized across Tasks 2-7.

Date: October 2012

Cost: $10K

Task 3: Revise white paper and finalize work plan based on workshop input in Task
2. Identify collaborators or consultants, or develop an RFP

Date: December 2012

Cost: $15K

We propose that the remaining portion of the 2012 funds ($40,000) be combined
with proposed 2013 RMP funds ($100,000), and with matching funds from other
efforts (described below), to begin model development in Task 4 in 2012-2013. The
ultimate direction taken in Tasks 4-8 will depend on the final approach developed in
Tasks 1-3. Thus, the approach below is only broadly described as a proposed path.
We propose to update the TRC and SC in Q4 of 2012, and solicit feedback on the
suitability of the selected path relative to RMP goals.

Task 4: Develop underlying hydrodynamic & sediment transport model. If
explorations in Tasks 1-3 indeed show that Delft3D meets our needs, the existing
USGS Delft3D model (grid, boundary conditions) for sand transport might be used
as a launch point. A team of collaborators/consultants will be selected to work with
stakeholders and SFEI to develop hydrodynamic & sediment transport models.
These underlying hydrodynamic and sediment transport models will be the
foundation upon which contaminant fate and nutrient/water quality models are
developed. An important component of this will include working with water quality
and contaminant collaborators on issues related to grid aggregation to adjust the
model resolution to levels that are appropriate for the relevant management
questions.

Dates: January-June 2013

Approximate Cost: $130K = $100K (2012/2013 RMP modeling) + $30K (non-RMP
Nutrient funds)
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Task 5: Develop low-resolution or pseudo-3D nutrient-phytoplankton water quality
models for Suisun Bay and South Bay as a test bed for model parameterization. The
development of “basic” biogeochemical models has been identified as a high priority
project by the nutrient conceptual model technical team to quantitatively synthesize
our understanding of the system, test/generate hypotheses, and inform data
collection and future modeling and monitoring efforts. Integrated water quality
models are often run at lower resolutions than hydrodynamics to allow for
sufficiently fast run times to accommodate the calibration of numerous parameters
and to allow for analyzing multiple scenarios. Nonetheless they require accurate
underlying hydrodynamic inputs. Therefore, grid (and temporal) aggregation will be
a critical aspect, requiring coordination between Tasks 4 and 5. Task 5 will use
hydrodynamic flows from coarsely aggregated outputs of Task 4. One potential
approach is for the nutrient/phytoplankton water quality model to be developed by
a consultant in close collaboration with SFEI and the modeling technical team

Dates: Model development - January-June 2013

Approximate Cost: $150K = $130K (non-RMP Nutrient funds) + $20K (RMP
modeling)

Task 6: Once the model structure is developed, it will be handed off to SFEI staff
who will run simulations and further refine the model, working with the modeling
technical team and the water quality modeling consultant. Work will include:
quantitatively synthesizing nutrient load and ambient concentration data (i.e., mass
budgets); assessing the relative importance of processes regulating phytoplankton
productivity (light limitation, benthic grazing, potential inhibition by NH4, flushing)
and nutrient cycling, and performing sensitivity analyses. Parameters with greatest
impact will be refined so that model uncertainty is better understood before
embarking on more spatially or temporally resolved efforts (Tasks 7 and 8). The
experience gained in model development and calibration (e.g., in grid aggregation)
can be used to address model uncertainty and applied to later implementation of the
model for other contaminants.

Dates: Model application and refinement: June 2013-December 2014

Approximate cost 2013: $150K = $130K (non RMP Nutrient funds) + $20K (RMP
modeling)

Approximate cost 2014: $250K (non-RMP Nutrient funds)

Task 7: Develop relatively low-resolution 3D water quality models for particle-
reactive and bioaccumulative contaminants. An approach analogous to that taken in
Tasks 6 will be followed, but a larger share of the focus will be on accurately
modeling long-term sediment fate. Because of the long simulation times (decades)
necessary to explore the effects of various management actions on contaminant
concentrations in sediments and biota, model sensitivity to grid (and temporal)
aggregation will also be investigated here so that uncertainty can be characterized.
Dates: January 2014-May 2015

Approximate Cost: TBD (~$50K assemble data, ~$25K optimize model for sediment
fate, $200K sensitivity testing & scenario runs)
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Task 8: Develop 21 generation nutrient/phytoplankton and contaminant models,
and run simulations to evaluate the effectiveness of various management strategies,
building on the experience gained in Task 4-7.

Dates: 2014-2016

Cost: TBD



